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Devil’s Gate and Eaton Stormwater Flood Management Project 
 

Introduction 
 

The  Devil’s  Gate  and  Eaton  Stormwater  Flood  Management  Project  (Project)  includes 
improvement  of  three  existing  Los  Angeles  County  Flood  Control  District  facilities  and  the 
construction of a new interconnecting pipeline. The existing facilities are the Devil’s Gate Dam 
and Reservoir  located within  the Arroyo Seco Watershed; and  the Eaton Wash Dam, and  the 
Eaton Wash  Spreading  Grounds  located within  the  Eaton Wash watershed.  These  facilities, 
which are operated and maintained by the Los Angeles County Flood Control District (District), 
serve  to  control  the  stormwater  runoff  from  their  respective  watersheds  to  prevent 
downstream  flood  damage.  The  facilities  within  the  Eaton  Wash  watershed  also  serve  to 
conserve the captured stormwater by recharging it into the underlying Raymond Groundwater 
Basin  (Raymond  Basin).  The  Devil’s  Gate  Dam  and  Reservoir  currently  has  no  associated 
facilities to conserve captured stormwater. Proposed improvements include restoring reservoir 
capacity at Devil’s Gate Reservoir by removing sediment; improving  seismic performance and 
operational capabilities, and constructing a new toe drain and erosion protection measures at 
Eaton  Wash  Dam;  and  enlarging  and  enhancing  operations  of  the  Eaton  Wash  Spreading 
Grounds.  The  proposed  pipeline will  provide  a  connection  from  the  Devil’s  Gate  Dam  and 
Reservoir  to  the Eaton Wash  facilities  to enable  conservation of  stormwater  captured at  the 
Devil’s Gate Dam and Reservoir.  
 

The Arroyo Seco and Eaton Wash watersheds are both part of the Los Angeles River watershed. 
The upper watersheds of Arroyo Seco and Eaton Wash are located in the San Gabriel Mountains 
and drain to the existing Devil’s Gate and Eaton Wash Dams and Reservoirs, respectively. The 
tributary  areas  to  these  two  dams  are  largely  undeveloped  and  primarily  managed  for 
recreation, watershed protection, and wildlife conservation by the Angeles National Forest. The 
San Gabriel Mountains are among  the most erodible mountains  in  the world,  releasing  large 
amounts  of  sediment  every  year.  The  upper watersheds  are  susceptible  to wildfires, which 
result in debris flows during subsequent storm events. There are also several fault zones in the 
vicinity that could result in seismic activity at the District’s facilities.  
 

The Raymond Basin,  a natural  groundwater  basin,  underlies  several  communities  in  the  San 
Gabriel Valley  including Pasadena, La Canada Flintridge, Sierra Madre, and unincorporated Los 
Angeles County. The Raymond Basin covers approximately 40 square miles. It is bounded on the 
north by the San Gabriel Mountains, on the south and east by the San Gabriel Valley and on the 
west by the San Rafael Hills. Because of its natural formations and barriers, the Raymond Basin 
is  replenished  by  surface  water  flows  from  the  San  Gabriel Mountains.  It  is  recharged  by 
percolation  in the natural creek beds  including the Arroyo Seco, Eaton Wash and Santa Anita 
Wash,  or  by  diverting  flows  into  a  spreading  grounds  facility  for  percolation.  The  Raymond 
Basin  is divided  into  three subareas:   Monk Hill, Pasadena, and Santa Anita. The project area 
overlies  the  Pasadena  subarea.  The  Raymond  Basin  has  16  different  water  purveyors  and 
supplies over half of the overlying communities’ water needs.  
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Figure 3.1 – Regional Map 
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Figure 3.3 – Map of Project Locations, Watersheds, and Groundwater Basin 

 
Goals and Objectives 
 
The Project will improve District facilities to better manage stormwater runoff from the Arroyo 
Seco and Eaton Wash watersheds and achieve the following goals: 1) reduce the likelihood and 
extent of  flood damage  to downstream communities, 2)  increase sustainability of  local water 
supply by increasing recharge into the local groundwater basin and, 3) improve public safety by 
remediating seismic safety issues.  
 
The Greater Los Angeles County Integrated Regional Water Management (IRWM) Plan includes 
regional objectives  to promote an  integrated, multi‐benefit,  inter‐regional approach  to water 
management and planning. The Project supports the following objectives in the adopted IRWM 
Plan:  Sustain  Infrastructure  for  Local  Communities  by  maintaining  and  enhancing  public 
infrastructure  related  to  flood  protection, water  resources,  and water  quality;  and  Improve 
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Water Supply by optimizing  local water resources to reduce the Greater Los Angeles Region’s 
reliance on imported water. 
 
In addition  to  supporting objectives  to  improve  infrastructure  for  flood protection and water 
resources,  the Project  is  critical  to  the  success of  regional  efforts  to  reduce dependence on 
imported water supplies. Enhancing regional self‐reliance looms as an immediate and immense 
challenge. Underscoring the scale of the challenge, the Metropolitan Water District of Southern 
California has estimated that Southern California could face a potential gap between demand 
and  supply  of  up  to  1,300,000  acre‐feet per year (AFY)  by   the  year  2025  if  new water  supply 
projects are not developed. The adopted IRWM Plan estimates a potential water supply gap of 
800,000 AFY for the Greater Los Angeles Region.  
 

Purpose and Need  
Background/History 

Figure 3.2 – Devil’s Gate Dam and Reservoir 
 

Devil’s Gate Dam and Reservoir  
 
Devil’s Gate Dam and Reservoir  is a stormwater and flood management facility  located  in the 
City  of  Pasadena,  in  Los  Angeles  County  approximately  14  miles  north  of  downtown  Los 
Angeles.  It  is  situated  immediately  north  of  Interstate  Highway  210,  near  the  Rose  Bowl 
Stadium, and south of the San Gabriel Mountains.  It  is  located at the point where the Arroyo 
Seco stream emerges from the mountains into the alluvial plain. The dam separates the upper 



Greater Los Angeles County Region    Attachment  3

Devil’s Gate and Eaton  
Stormwater Flood Management Project 

  Work Plan

 

 

Proposition 1E Grant Proposal    February 2013 
  3‐5 

and lower watersheds of the Arroyo Seco Channel and provides significant storage capacity for 
stormwater runoff originating  from approximately 20,416 acres  (31.9 square miles) of mostly 
undeveloped  land  north  in  the  San Gabriel Mountains. The Raymond  Basin underlies the dam
and reservoir area.
 
Devil’s Gate Reservoir area covers approximately 175 acres (0.27 square miles) and has a design 
storage capacity of 4,600 acre‐feet (AF). Devil’s Gate Dam is a Concrete Gravity Arch Structure. 
It is 100 feet high, 310 feet long, and 30 feet wide at its crest and 99 feet wide at its buttress. 
The dam  is under the jurisdiction of the California Department of Water Resources Division of 
Safety of Dams (DSOD).  
 
Completed  in  1920,  the  Devil’s  Gate  Dam  and  Reservoir  facility was  the  first  flood  control 
facility built by the Los Angeles County Flood Control District to provide flood protection to the 
Cities of Pasadena, South Pasadena, and Los Angeles. It continues to serve this function today 
by capturing sediment washed into the reservoir by storm flows, attenuating storm flows, and 
subsequently  controlling water  releases  to  the  downstream  Arroyo  Seco  Channel.  The Dam 
protects an inundation area of 1,783 acres including 3,590 parcels, and 10.3 million square‐feet 
of structures. Downstream of Devil’s Gate Dam, the lower half of the Arroyo Seco watershed is 
distinctly different  from  the upper watershed. The stream  is mostly channelized downstream 
and the watershed is highly urbanized.  
 
Eaton Wash Dam and Reservoir 
 
Eaton Wash Dam and Reservoir  is a stormwater and flood management facility  located  in the 
City  of  Pasadena,  approximately  15  miles  northeast  of  downtown  Los  Angeles.  The  dam 
separates  the  upper  and  lower watersheds  of  Eaton Wash  and  provides  significant  storage 
capacity  for  stormwater  runoff originating  from  a drainage  area of 7,949  acres  (12.4  square 
miles) of mostly undeveloped land in the upstream San Gabriel Mountains. The Raymond Basin 
underlies the dam and reservoir area.  
 
Eaton Wash Reservoir has a capacity of 956 AF. Eaton Wash Dam is an Earthfilled Structure with 
a clay core. The dam is 62 feet high, 1,525 feet long, has a bottom width of 375 feet and a crest 
width of 15 feet. The dam is under the jurisdiction of DSOD. The Sierra Madre (0.5 miles to the 
northeast),  Raymond  Hill  (3 miles  to  the southeast), and San  Andreas  (21 miles  to  the  
northeast) fault zones are all possible sources of seismic activity that could affect Eaton Wash 
Dam.  The  dam  protects  and  inundation  area  of  828  acres  including  1,791  parcels,  and  8.8 
million square‐feet of structures. 
 
The United States Army Corps of Engineers finished construction on Eaton Wash Dam  in 1937 
and  ownership  of  the  dam  was  subsequently  transferred  to  the  District.  The  facility  was 
constructed  to provide debris  storage,  flood  control, and water conservation.  It  continues  to 
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serve these functions today. The dam has four slide gates which control the releases of water 
into Eaton Wash. The gates and  their controls are  located within an outlet  tower. The water 
released thru the gates can then be directed  into the nearby Eaton Wash Spreading Grounds. 
Downstream of the dam, Eaton Wash is channelized to its confluence with Rio Hondo Channel. 
The downstream watershed is highly urbanized.  

 

 
Figure 3.4 – Eaton Wash Dam and Reservoir 

 
Eaton Wash Spreading Grounds 
 
The Eaton Wash Spreading Grounds (Spreading Grounds) is a water conservation facility located 
in the City of Pasadena just downstream of the Eaton Wash Dam and Reservoir. The Spreading 
Grounds  is one of the major recharge facilities that supplies water to the Raymond Basin. The 
Spreading Grounds covers a 28‐acre parcel and extends along Eaton Wash  from the dam and 
reservoir to Interstate 210 Foothill Freeway. The Raymond Basin provides approximately half of 
the overlying area’s water supply. 
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The  Spreading  Grounds  function  collectively  with  the  Eaton  Wash  Dam  and  Reservoir. 
Stormwater  is  captured within  the  reservoir  until  the Dam Operator  releases  flows  into  the 
Eaton Wash. The water can then be diverted into the Spreading Grounds from Eaton Wash. The 
Spreading Grounds  consisted  of  14  basins:  3  deep  pits,  and  11  shallow   basins.  The  original 
storage  capacity was  525  AF.  Its  current  intake  capacity  is  approximately  40  cubic  feet  per 
second (cfs).  

Figure 3.5 – Eaton Wash Spreading Grounds 
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Project Need  
 

Each of the following four project components discussed below is needed to meet the Project’s 
goals. 
 

Devil’s Gate Reservoir  
 

There  is  a  need  to  remove  sediment  from  the  Devil’s  Gate  Reservoir  in  order  to  increase 
reservoir capacity and reduce the flood damage risk to the communities along the Arroyo Seco 
Channel.  
 

In 2009, the Station Fire burned over 160,000 acres in the San Gabriel Mountains. This was the 
largest  fire  in  Angeles  National  Forest  recorded  history.  Approximately  68  percent  of  the 
watershed tributary to Devil's Gate Reservoir (approximately 100 percent of the undeveloped 
portion) was burned, making sediment deposition  inevitable during subsequent storm events. 
Following this unprecedented burn of the watershed, the storms that occurred in the two wet 
seasons  after  the  fire  deposited more  than  one million  cubic  yards  combined.  This major 
sediment  inflow  significantly  reduced  the  reservoir's  capacity.  In  its  current  condition,  the 
reservoir no  longer has  the  capacity  to  safely  contain a design  flood event or another major 
debris event. Additionally, the outlet works are at risk of becoming clogged and inoperable. 
 
The Devil’s Gate Dam directly discharges runoff to the Arroyo Seco Wash. The wash is a natural 
creek  for  several  hundred  feet  downstream  of  the Devil’s Gate Dam  and  then  becomes  an 
engineered concrete lined flood control channel that was constructed in 1935. The Arroyo Seco 
Channel  continues  to  flow  in  a  southerly  direction  through  Pasadena, meandering  through 
Brookside  Park  and  around  the  Rose  Bowl  Stadium,  passing  through  the  Cities  of  South 
Pasadena and Los Angeles, and ultimately draining to the Los Angeles River approximately nine 
miles  downstream  of  Devil’s  Gate  Dam.  The  Arroyo  Seco  Channel  lower  watershed  is 
approximately 95 percent urbanized with a  large amount of developed areas  located adjacent 
to the Arroyo Seco Channel. 
 
Hydrologic and hydraulic analyses have been performed for Devil’s Gate Dam and Arroyo Seco 
Channel with the current amount of sediment within the reservoir. Several areas of potential 
flooding have been identified in these analyses along the Arroyo Seco Channel. While some of 
these areas consist of natural, undeveloped  land, many of  these areas contain roads, streets, 
other  urban  infrastructure  and  residential  and  commercial  structures  that will  be  damaged 
during  the department’s design storm event  ( a once  in50 year storm event).   The areas of
potential   flooding   include  several sections  of  roadway,   of   which  the 110   Freeway is   of
particular   concern,  as well as 443properties with residential and/or commercial structures  
that should be evacuated during the Capital Flood Event. The removal of sediment from behind 
Devil’s Gate Dam is critical to flood protection and flood damage reduction for the downstream 
communities. 
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Devil’s Gate Water Conservation 
 
There is a need to capture and conserve stormwater that flows into the Devils Gate Reservoir. 
 
Stormwater  captured  in Devil’s Gate Reservoir during  storm events must be  released  to  the 
downstream  Arroyo  Seco  since  there  are  no  opportunities  to  divert  the  flow  to  spreading 
grounds. Downstream of Devil’s Gate Dam, the options for groundwater recharge are extremely 
limited  since  most  of  Arroyo  Seco  is  channelized  with  concrete.  The  Los  Angeles  River 
downstream of the Arroyo Seco Channel confluence is lined with concrete to its terminus in the 
Pacific Ocean.  Consequently,  all  of  the water  that  is  captured  in Devil’s Gate  Reservoir  and 
passes  through Devil’s Gate Dam  flows  directly  to  the  ocean.  Sixty‐three  years  of  historical 
records show that the Devil’s Gate Reservoir has an average annual outflow of 6,900 AF. This is 
a very  large amount of water  that could otherwise be  recharged  into  the groundwater basin 
and used as a local water supply.  
     
The  Raymond  Basin Management  Board  identified  the  Pasadena subarea  of   the  underlying 
Raymond Basin as an area of concern due  to apparent significant reductions  in stored water. 
The Pasadena subarea groundwater elevation experienced approximately  a 100‐foot decrease 
between  1980  and  2008  and  had  not  shown  signs  of  recovery.  Due  to  the  decreasing 
groundwater  levels, a Baseline  Study on  the Raymond Basin was prepared as of  February 2, 
2004. The Baseline Study indicated groundwater levels had generally declined in the Pasadena 
subarea  and had not recovered, even during sustained wet periods. Large scale comprehensive 
solutions, such as this Project, are needed in order for the Pasadena subarea  to show any sign 
of sufficient recovery and to increase the groundwater levels in a meaningful way. 
 
Eaton Wash Dam  

 
There  is  a  need  to  rehabilitate  the  dams  outlet works,  improve  downstream  embankment 
erosion,  and  construct  a  new  toe drain  in  order  to  improve  the  dams  performance,  seismic 
safety, and ability to conjunctively manage captured stormwater. 
 
The  dam’s  outlet  works  (4  gates  controlled  within  an  outlet  tower)  are  used  to  regulate 
stormflows  during  storm  events,  to make  controlled  releases  to  the  downstream  spreading 
grounds to conserve the captured stormwater, and to make emergency releases in the event of 
a  dam  safety  incident  or  emergency.  In  1998,  the  District  contracted  with  Geomatrix 
Consultants  Inc.  for  seismic  analysis  of  the  Eaton  Wash  Dam  based  on  an  updated 
understanding of the seismic environment in the region. The results of this study indicated that 
the  outlet  tower  requires  rehabilitation  to meet  State  DSOD  seismic  requirements  and will 
experience damage when subjected to a significant earthquake. Failure or deformation of the 
outlet tower would render the outlet gates inoperable.  
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While  the  dam  embankment  is  considered  structurally  adequate  for  a major  earthquake  (it 
meets  DSOD  standards)  and  is  not  expected  to  fail  catastrophically.  An  earthquake  large 
enough to damage the outlet works could  initiate seepage flows or other unusual behavior at 
the dam that could lead to failure if not otherwise  mitigated by   dewatering (emptying)   the 
reservoir. DSOD requires that dams have valves and gates capable of emptying the reservoir for 
such circumstances. Because the outlet tower would likely fail or deform in such an earthquake, 
Eaton Dam could be susceptible to continued hydrostatic and seepage forces that could lead to 
failure since the dam could not be emptied. Constructing erosion protection measures on the 
downstream  embankment  and  installing  a  toe  drain  are  necessary  to  further  improve  the 
performance and safety of the dam. 
 
Eaton Wash Spreading Grounds 
 
There is a need to increase the intake capacity, surface capacity and performance of the Eaton 
Wash Spreading Grounds to maximize the volume of stormwater that can be recharged into the 
Raymond Basin to increase the sustainability of local water supply. 

Figure 3.6 – Eaton Wash Channel at Drop Inlet 
 
Although the Spreading Grounds intake was designed to accept 125 cubic feet per second (cfs), 
the system can only accept a maximum of 40 cfs due to three main reasons. First, the current 
diversion method  from  Eaton Wash  Channel   consists   of   sandbags  and   flashboards.    The  
water  is diverted  to the SpreadingGroundsbydropping into a two‐foot deep inlet channel that  
partially (except for a 12-wide section that is used for vehicular maintenance access) spans  the 
width of the wash. The drop inlet leads to the Spreading Grounds intake gates on the channel 
wall. When the  intake gates are open, water can  flow  into the Spreading Grounds. When the 
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intake gates are closed, the water continues through the drop  inlet until  it ends and then the 
water flows back into the main wash.  

To aid the water diversion into the Spreading Grounds, Flood Maintenance Staff do two things 
within  the wash.  First,  they place  sandbags across  the  vehicle access  slab. This blocks water 
from flowing across the slab and instead causes it to drop  into the inlet channel. Second, they 
place wooden  flashboards  across  the  drop  inlet  channel,  just  downstream  of  the  Spreading 
Grounds  intake gates to block water from continuing to the end of the drop  inlet. This forces 
the water  to  flow  into  the  Spreading  Grounds  intake  gates.  The  sandbags  and  flashboards 
cannot adequately divert flows up to 125 cfs.  
 
Second, the original design of the Spreading Grounds includes a levee (and sewer line) between 
Basins No. 1 and No. 2. There is significant seepage through the levee from one large basin to 
the  other.  Because  of  this,  the  inflow  into  the  basins must  be  constricted  and monitored 
carefully to avoid levee failure. 

Third, a corrugated metal pipe  that conveys  flow  from  the  intake canal  to  the shallow basins 
south of Sierra Madre Avenue was heavily damaged and no  longer conveys  flows  to  shallow 
Basins No. 4  through 14. The  loss of use of Basins 4  through 14 also  limits available  storage 
capacity.  

A  recent  study determined  that  addressing  the  three problems  indicated would  significantly 
increase overall groundwater recharge based on historical releases from Eaton Dam.  

Project List  

The Devil’s Gate and Eaton  Stormwater  Flood Management Project  is  the  sole Project being 
submitted with  this proposal. The Project has multiple  components  that  satisfy  the program 
eligibility requirements of the Proposition 1E grant and will meet the goals discussed previously. 
While each component on  its own provides benefits,  it  is through their  linkages and synergies 
that  the benefits are optimized  to meet  the overall goals and objectives. The Project will be 
constructed  in phases. The following  information describes the status of each of the Project’s 
components.  
 
Devil’s Gate Reservoir  
 
To restore reservoir capacity to address the post‐Station Fire sediment impacts at Devil’s Gate 
Dam, the Devil’s Gate Reservoir Sediment Removal and Management Project will remove an estimated 
2,000,000 cubic yards of sediment from the reservoir. This will reduce the level of flood risk to 
downstream communities along the Arroyo Seco. Removal of sediment will enable the reservoir 
to capture future sediment inflows and attenuate major storm inflows  
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The Devil’s Gate  Reservoir  Sediment  Removal  and Management  Project will  also  establish  a 
reservoir  configuration  that will  be more  suitable  for  future  routine maintenance  activities 
including sediment management. This will enable the timely removal of sediment  in  locations, 
such as those near the dam’s valves that are critical to dam safety.  
 
Devil’s Gate Water Conservation 
 
Based on  the proposed  future configuration of Devil’s Gate Reservoir, an estimated 4,500 AF 
can be captured annually for water conservation by conveying it to the Eaton Wash Spreading 
Grounds  (and  possibly  to  Arroyo  Seco  Spreading Grounds  in the future)   for  infiltration and 
recharge to the Raymond Basin.  

This proposed Project element  includes   installing a pump house and  intake on  the upstream 
face of Devil’s Gate Dam and an outlet in Eaton Wash. Approximately 5 miles of pipeline will be 
installed  through  the  City  of  Pasadena  and  County  Unincorporated  road  rights‐of‐way.  The 
pipeline will allow water to be directed from the Devil’s Gate Reservoir where no downstream 
recharge  facilities exist,  to  the Eaton Wash Spreading Grounds  for conservation. A split valve 
connected to the pump will also allow for a possible future connection to the upstream Arroyo 
Seco Spreading Grounds. The Arroyo Seco Spreading Grounds, owned and operated by the City 
of Pasadena  capture  limited  runoff  from  the upper Arroyo  Seco  above  the dam, but  cannot 
currently  utilize water  captured  at  the  dam.  All  of  the  facilities  in  this  region  recharge  the 
Raymond Basin. This proposed Project element will increase local groundwater supplies in the  
Raymond Basin and reduce the region’s reliance on water imports, without compromising flood 
control functions of the dams.  

Eaton Wash Dam  
 
Remediation of  the seismic deficiencies will be completed  through  the Eaton Wash Dam and 
Reservoir  Rehabilitation  Element. This will consist of removing  the existing seismically
deficient outlet   tower,   gate control house,   trashrack,   and  the metal   footbridge.  
Once these major components are removed, rehabilitation of the outlet gates, replacement of 
the  debris  racks,  addition  of  a  hydraulic  power  system with  a  shelter  building  and  control 
systems,  and  structural  modification  of  the  outlet  works  will  be  completed.  The  dam 
embankment  will  be  improved  by  installation  of  erosion  protection  measures  on  the 
downstream face. Also, the risk of a piping failure of the embankment will be reduced by the 
construction of a toe drain on the downstream face.  
 
Additionally, this Project will  improve the water quality of water conservation releases from the 
dam by constructing a concrete apron  from  the gate  intakes  to  the upstream   wing walls  and 
fifty‐feet  of   rip‐rap   stone   to   provide   erosion   protection.     One of  the  four  outlet  
gates will be sized  to match  the Spreadin Grounds  intake  capacity  and  will  be  raised  to  take  
flow from a higher elevation within the reservoir that would be less turbid. 
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This element will reduce the flood risk to downstream communities and insure continued water 
conservation operations compatible with the Spreading Grounds improvements. 
 
Eaton Wash Spreading Grounds 
 
Spreading Grounds  improvements will  increase  the  intake  and  storage  capacities, which will 
ultimately provide additional water conservation benefits and restore operational flexibility to 
the  facility. Two phases of Project construction  will occur at  the Spreading Grounds. The  first 
phase alleviates the seepage concerns between Basins No. 1 and No. 2 by combining the basins 
and relocating  the sewer  line. Without seepage concerns, more water can be directed  to  the 
combined  spreading  basin.  Combining  the  basins  also  increases  the  storage  capacity  of  the 
grounds.  The  repair  of  the  intake  pipe  to  the  shallow  basins  and  construction  of  interbasin 
structures in downstream basins are designed to increase the storage capacity and conveyance 
rates.  

The  second  phase,  the  Eaton  Wash  Spreading  Grounds  Intake  Improvement  and  Basin 
Enlargement,  includes upgrading  the  intake capacity  to 125  cfs by  removing a vehicle access 
slab that currently spans the drop inlet in the Eaton Wash Channel and replacing it with a metal 
grate. The metal grate will allow all  flows  to be  intercepted by  the  two‐foot deep drop  inlet 
channel that  leads to the Spreading Grounds’  intake gates. The  leaky flashboard system  inside 
of the drop inlet will be replaced with an inflatable gate that will direct flows to the Spreading 
Grounds' three intake gates. The new intake capacity will be consistent with the new elevated 
outlet gate at Eaton Wash Dam. 

Basin  No.  1  will  be  expanded  to  increase  the  capacity  of  the  spreading  grounds  by 
approximately 30 AF. This phase also includes landscaping amenities and a decomposed granite 
walking path along  the  southern property  line on Sierra Madre Boulevard  that connects  to a 
walking path and landscaped area along the adjacent Washington Boulevard.  

Overall  the  improvements  to  the  Spreading  Grounds  is  anticipated  to  result  in  an  average 
annual increase  of 2,070 AF per year. 
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Status 
 
The  following  is a table of the specific Project components that are  included  in this Proposal. 
The  table  includes  abstracts  of  each  Project  component,  the  current  status  of  each  Project 
component’s percent completion of design, and the implementing agency: 
 

Project Component  Abstract  Status 
(% Design 

Completion) 

Implementing 
Agency 

Phase I 
Eaton Wash Spreading 
Grounds Improvements 

 

Combine spreading basins, 
repair pipeline, construct 
interbasin structures 

100 
 

District 
 

Phase II 
Eaton Wash Dam 

Rehabilitation Project 
 

Seismic remediation and 
mechanical and control 

systems upgrades 
100 

 
District 

Phase III 
Eaton Wash Spreading 

Grounds Intake 
Improvement and Basin 

Enlargement 

Replace diversion structure 
from channel, expand 
spreading basin, install 

landscaping improvements 

100 
 

District 
 

Phase IV 
Devil’s Gate Water 

Conservation 
 

Construction of a pump and 
pipeline from Devil’s Gate 

Dam to Eaton Wash 
30  District 

Phase V 
Devil’s Gate Reservoir 
Sediment Removal and 

Management 

Removal of 2 million cubic 
yards of sediment, 

establishment of reservoir 
configuration 

30 
District 
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Integrated Elements of the Project 
 
The  Devil’s  Gate  and  Eaton  Stormwater  Flood  Management  Project  will  be  implemented 
through  the  five  phases  as  described  in  the  previous  section.  Each  component  has  its  own 
stand‐alone benefits, but it is through the combination and linkages of the improvements that 
the  full‐scale  flood  risk  reduction  and  stormwater management benefits are  realized. Devil’s 
Gate and Eaton Wash Dams manage flows from the two major watersheds flowing through the 
City of Pasadena. Combined, the sediment removal project at Devil’s Gate Dam and the seismic 
rehabilitation at Eaton Wash Dam will restore flood protection to the City of Pasadena and  its 
downstream neighbors. This is a significant regional flood protection benefit.  
 
The pipeline connection between  the  two watersheds will considerably  increase  the District’s 
ability  to  manage  stormwater  between  the  Arroyo  Seco  and  the  Eaton  Wash  and  their 
respective  rehabilitated dams.  The  cleanout  and  reservoir  configuration  at Devil’s Gate Dam 
and Reservoir will directly complement the pipeline’s operation. For instance, if there is a storm 
in the region, the  increased/restored capacity at Devil’s Gate Reservoir will enable ponding of 
any excess water from the Arroyo Seco Watershed. This water can be held there until it can be 
safely and gradually sent down the Arroyo Seco Channel and/or pumped to Eaton Wash when 
there is capacity in the Eaton Wash Spreading Grounds for groundwater recharge.  
  
The seismic remediation at the Eaton Wash Dam will protect water conservation operations by 
removing  the  seismically  deficient  outlet  tower,  gate  control  house,  trashrack,  and  a metal 
footbridge with new gates, trashracks, and an inlet/outlet works structure. The new structures 
are designed  to withstand major  seismic activity and  continue  to  control water  conservation 
releases. One of the new outlet gates will be sized and installed at a higher elevation in order to 
be compatible with the enhanced intake capacity of the Spreading Grounds while improving the 
water quality being released above the more turbid flows at the bottom of the reservoir. Water 
released  for diversion  into  the Eaton Wash  Spreading  Grounds will   enter  the    facility   more 
quickly due to increased intake capacity at the Spreading Grounds.Dueto th increased storage  
capacity, more water  can  be  stored  in  the  Spreading  Grounds while  it  percolates  into  the 
groundwater basin.  This not  only  provides more  recharge opportunities  for  the  Eaton Wash 
Watershed, it also allows the Eaton Reservoir water elevation to be drawn down more quickly 
to  insure better flood protection for downstream communities. Additional recharge capability 
will  be  provided  by  the  interconnection  between  Devil’s  Gate  Dam  to  the  Eaton  Wash 
Spreading  Grounds  for  percolation  of  storm  runoff  stored  behind  Devil’s  Gate  Dam.  The 
synergies of the Project’s components will significantly reduce flood damage risk and  improve 
the region’s stormwater management.    
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Completed Work 
 
Phase I, Eaton Wash Spreading Grounds Improvements construction was initiated in September 
2010 and completed  in January 2011. Accomplishments of Phase  I consist of the combination 
and enlargement of two of the spreading basins, refurbishment of a conveyance pipeline, and 
construction of  interbasin  structures. This  increased  the Spreading Ground’s  storage capacity 
and restored the internal conveyance rates.  
 
Phase  II, Eaton Wash Dam Rehabilitation Project construction was  initiated  in August of 2012 
and is scheduled to be completed in November of 2013. The accomplishments to date include 
downstream erosion control on the Dam and reconstruction of the toe drain.  
 
Phase  III, Eaton Wash Spreading Grounds  Intake  Improvement and Basin Enlargement Project 
final design was completed  in October of 2012. The construction contract advertising package 
was completed in November 2012, including the CEQA documentation.  
 
Phase IV, Devil’s Gate Water Conservation Project: 30 percent design and the cost and benefit 
analysis were completed in December 2012.  
 
Phase V, Devil’s Gate Reservoir Sediment Removal and Management Project: 30 percent design 
has  been  completed.  The  Environmental  Impact Report  for  the  project  is  in  progress  and  is 
approximately 95 percent completed as of January 2013.  
 

Existing Data and Studies 
 
Several assessments and evaluations of the Project’s components have been conducted by the 
District.  The most  recent  seismic  analysis  conducted  at  Eaton Wash Dam was  in  1998.  The 
Hazard Warning and Contingency Plan for the Arroyo Seco Channel was completed in 2012. The 
Devil’s Gate Water Conservation project concept report will be completed in 2013. 
 
The  preliminary  design  of  the Spreading Grounds  and  pipeline projects included a detailed 
hydrologic modeling  to  determine water  conservation  benefits  of  the  Project’s  components. 
This is discussed in the Economic Analysis for this Project and is located in Attachment 8.  
 

Assessment and Evaluation Submittals   Dates  Appendix 
Eaton Wash Dam Geomatrix Seismic Report  1997  3‐A 

Hazard Warning and Contingency Plan for Arroyo Seco Channel   2012  3‐A 

 Draft  Devil’s Gate Water Conservation project concept report  2013  3‐A 
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Project Map 
 

 
Figure 3.7 ‐ Project Map 

 

Project Specifics 
 
The  Project  is  located within  Los  Angeles  County  and  has  no  operations  and maintenance 
liability associated with the Sacramento River and San Joaquin River Flood Control System. 

 

Project Timing and Phasing 
 
The proposed Project  is not dependent on  the  implementation of other projects. The Project 
can operate on a stand‐alone basis, since it will be fully functional without subsequent projects. 
The Project contains several components that will be implemented in phases. Each component 
has stand‐alone benefits; however, the overall Project  is designed to maximize those benefits 
by integrating the operation and functioning of the components so they work together.
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Phases of the Project are as follows:   
 

Items  Construction 
Start Date 

Construction 
Completion 

Date 
Phase I 

Eaton Wash Spreading Grounds Improvements 
September 2010  January 2011 

Phase II 
Eaton Wash Dam Rehabilitation Project 

August 2012  November 2013 

Phase III 
Eaton Wash Spreading Grounds Intake 
Improvement and Basin Enlargement 

June 2013  December 2013 

Phase IV 
Devil’s Gate Water Conservation 

August 2014  August 2015 

Phase V 
Devil’s Gate Reservoir Sediment Removal and 

Management 
March 2015  June 2020 

  

Proposed Work 
 
This  section  includes  the  necessary  tasks  to  implement  each  Project  component,  or  phase, 
within this Proposal. The tasks listed in this section are consistent with those in Attachment 4, 
Budget, and Attachment 5, Schedule.  
 

Work Plan Outline 
 

(a) Direct Project Administration 

 
Task 1: Administration 
 
Work to be completed under this task will be performed by a District Project Manager (PM), an 
Assistant Project Manager, and up  to  four  reviewers. The administration  tasks will  consist of 
managing  the  planning,  environmental  compliance,  and  design  efforts;  coordinating  with 
District’s  budgeting  personnel;  coordinating with  the  State  on  grant management,  including 
invoicing and status reports; and resolving any issues that arise. The PM will also be responsible 
for  coordinating with  any  non‐state  funding  partner  agencies  through  scheduled meetings, 
phone and electronic mail communications, and memorandums of understanding (MOUs). 
 
The following is a list of the current status of this task per Project component: 

 

 Phase I, Eaton Wash Spreading Grounds Improvements‐98% complete 
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 Phase II, Eaton Wash Dam Rehabilitation Project‐70% complete 

 Phase  III,  Eaton  Wash  Spreading  Grounds  Intake  Improvement  and  Basin 
Enlargement‐60% complete 

 Phase IV, Devil’s Gate Water Conservation‐20% complete 

 Phase  V,  Devil’s  Gate  Reservoir  Sediment  Removal  and  Management‐20% 
complete 
 

The cost of eligible work performed under this task will be applied as local match. 
 
Task 2: Labor Compliance Program 
 
The District will serve as the construction manager of the Project. The District has an approved 
Labor Compliance Program (LCP), developed by our consultant, Solis Group. A copy is attached 
in Appendix 3‐B, All  future  construction  contracts  to be awarded  for  the Project will  require 
compliance with  the LCP. Solis Group will administer  the LCP.  If, during  the course of Project 
implementation,  changes  are  required  to  the  LCP  or  a  new  administrator  is  required,  the 
District will engage Solis Group or another qualified firm to update and/or administer the LCP.  
 
The following is a list of the current status of this task per Project component: 

 

 Phase I, Eaton Wash Spreading Grounds Improvements‐100% complete 

 Phase II, Eaton Wash Dam Rehabilitation Project‐30% complete 

 Phase  III,  Eaton  Wash  Spreading  Grounds  Intake  Improvement  and  Basin 
Enlargement‐0% complete 

 Phase IV, Devil’s Gate Water Conservation‐0% complete 

 Phase  V,  Devil’s  Gate  Reservoir  Sediment  Removal  and  Management‐0% 
complete 

 
Task 3: Reporting 
 
The  PM  and  Assistant  PM will  submit  quarterly,  annual,  and  final  reports  to  the  State  per 
Proposition 1E contract requirements.  
 
Following the removal of the Eaton Wash Dam outlet tower to mitigate the seismic deficiencies, 
DSOD  will  inspect  the  dam  and  prepare  an  inspection  report.  The  report  will  provide  a 
conclusion  on whether  or  not  the  improvements meet  seismic  requirements. A  copy  of  the 
inspection report will be submitted to the State. 
 
Following Project completion, the District will measure the total amount of stormwater runoff 
captured at  the Spreading Grounds,  the amount of  stormwater  recharged  into  the Raymond 
Basin by  the Spreading Grounds, and  the amount of runoff discharged downstream  into  the  
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channel, which  is not conserved  in the Raymond Basin. These measurements will be reported 
and summarized annually. The measurements will be evaluated to assess performance of the 
Project. Based on the performance, an adaptive management approach will be implemented to 
adjust operations and control systems to optimize their efficiency to ensure the highest benefit 
from the Project. 
 
 

Reporting Submittals   Due Dates 
Quarterly Progress Reports  Quarterly  

Annual  Reports  Annually 

Final Report   After Completion 

 
The following is a list of the current status of this task per Project component: 

 

 Phase I, Eaton Wash Spreading Grounds Improvements‐80% complete 

 Phase II, Eaton Wash Dam Rehabilitation Project‐40% complete 

 Phase  III,  Eaton  Wash  Spreading  Grounds  Intake  Improvement  and  Basin 
Enlargement‐40% complete 

 Phase IV, Devil’s Gate Water Conservation‐0% complete 

 Phase  V,  Devil’s  Gate  Reservoir  Sediment  Removal  and  Management‐10% 
complete 

 

(b) Land Purchase / Easement  

 
This  category  is  not  applicable.  The  District  currently  owns  all  of  the  land  upon which  the 
existing  Eaton Wash  facilities  are  located.  The  District  holds  construction  and maintenance 
easement  for  the  land upon which  the existing Devil’s Gate  facility  is  located. The proposed 
pipeline facility will be entirely within the public right of way, within District owned  land, and 
within the area for which District already holds construction and maintenance easement.  
 

(c) Planning/ Design/ Engineering/ Environmental Documentation 

 
Task 4: Assessment and Evaluation   
 
For  Phase  V,  Devil’s  Gate  Reservoir  Sediment  Removal  and Management  Project,  technical 
studies  that  include  sedimentation  analysis  and  traffic  studies  are  being  completed  to 
determine  the  optimal  sediment  removal  method  and  future  reservoir  configuration.  The 
studies  are  being  completed  and will  be  finalized  with  the  project’s  Environmental  Impact 
Report.  
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Assessment and Evaluation Submittals   Due Dates 
Devil’s Gate Reservoir Sediment Removal and Management Project‐ 

 Sediment removal alternative study 

 Reservoir configuration analysis 

December 2013 

 
The following is a list of the current status of this task per Project component: 

 

 Phase I, Eaton Wash Spreading Grounds Improvements‐100% complete 

 Phase II, Eaton Wash Dam Rehabilitation Project‐100% complete 

 Phase  III,  Eaton  Wash  Spreading  Grounds  Intake  Improvement  and  Basin 
Enlargement‐100% complete 

 Phase IV, Devil’s Gate Water Conservation‐20% complete 

 Phase  V,  Devil’s  Gate  Reservoir  Sediment  Removal  and  Management‐30% 
complete 

 
 
Task 5: Final Design 
 
The District has completed final design plans and specifications for Phases I through III for the 
Project. Final design plans and  specifications  for Phase  IV are  currently 30 percent  complete 
and are scheduled to be  finalized by the District  in December of 2013. Final design plans and 
specifications  for  Phase  V,  the  Devil’s  Gate  Reservoir  Sediment  Removal  and Management 
Project,  are  30  percent  complete.  Progress  on  the  design  will  be  made  according  to  the 
information  received  through  the  project’s  Environmental  Impact  Report  studies.  The  final 
plans and specifications are expected to be completed in June of 2014. Copies of design plans 
are included as noted in the following table.  
 

Design Submittals  90%   100%  Appendix 
Phase I 

Eaton Wash Spreading Grounds 
Improvements 

Completed  Completed  3‐C 

Phase II 
Eaton Wash Dam Rehabilitation Project 

Completed  Completed  3‐C 

Phase III 
Eaton Wash Spreading Grounds Intake 
Improvement and Basin Enlargement 

Completed  Completed  3‐C 

Phase IV 
Devil’s Gate Water Conservation 

September 
2013 

December 
2013 

3‐C 

Phase V 
Devil’s Gate Reservoir Sediment Removal and 

Management 
April 2014  June 2014  NA 
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Task 6: Environmental Documentation    
 
The  environmental  documentation  was  completed  for  Phases  I  through  III.  The  projects 
qualified  for  a  categorical  exemption  under  CEQA  and  the  associated Notices  of  Exemption 
(NOE) were  filed. For Phase  IV,  the environmental documentation process will begin  in early 
2013.  For  Phase  V,  an  Environmental  Impact  Report  (EIR)  is  being  prepared  and  will  be 
completed in December 2013.  
 

Environmental Documentation Submittals  Date 
Phase I 

Eaton Wash Spreading Grounds Improvements‐NOE 
February 2010 

Phase II 
Eaton Wash Dam Rehabilitation Project‐NOE 

November 2011 

Phase III 
Eaton Wash Spreading Grounds Intake Improvement and Basin 

Enlargement‐NOE 
August 2012 

Phase IV 
Devil’s Gate Water Conservation‐MND/EIR 

December 2013 

Phase V 
Devil’s Gate Reservoir Sediment Removal and Management‐EIR 

December 2013 

 
Task 7: Permitting 
 
The Project components that include work at the dams require the approval of DSOD. The other 
regulatory permitting agencies and the anticipated/completed permit approval dates are listed 
below. 
 

Permitting Submittals  USACE  RWQCB  CDFG  DSOD 

Phase I 
Eaton Wash Spreading Grounds 

Improvements 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Phase II 
Eaton Wash Dam Rehabilitation 

Project 
July 2012  April 2010 

February 
2012 

April 2010 

Phase III 
Eaton Wash Spreading Grounds 
Intake Imp./Basin Enlargement 

July 2012  April 2010 
February 
2012 

Not 
Applicable 

Phase IV 
Devil’s Gate Water Conservation 

December 
2013 

December 
2013 

December 
2013 

December 
2013 

Phase V 
Devil’s Gate Reservoir Sediment 
Removal and Management 

December 
2013 

December 
2013 

December 
2013 

December 
2013 
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d)  Construction/Implementation  

 
Task 8: Construction Contracting 
 
For Phases I and II, the construction contracting has be completed. The construction contracting 
for the remaining phases will be handled by District staff in compliance with public contracting 
code. Prior  to bid solicitation,  the District’s governing body,  the Los Angeles County Board of 
Supervisors  (Board),  is  required  to  approve  the  Project  and  certify  the  environmental 
document.  Tasks  to  secure  the  Contract  award  include:  advertisement  for  bids,  a  pre‐bid 
contractors  meeting,  bid  opening,  bid  evaluation  and  selection  of  contractor  with  lowest 
responsive bid. The Board will then award of the contract unless it has delegated that authority 
to the Director of Public Works. A Notice to Proceed is then issued.  
 

Project Component  Date of the Notice to 
Proceed  

Phase I 
Eaton Wash Spreading Grounds Improvements 

September 2010 

Phase II 
Eaton Wash Dam Rehabilitation Project 

August 2012 

Phase III 
Eaton Wash Spreading Grounds Intake Improvement and Basin 

Enlargement 
June 2013 

Phase IV 
Devil’s Gate Water Conservation 

August 2014 

Phase V 
Devil’s Gate Reservoir Sediment Removal and Management 

March 2015 

 
Task 9: Construction  
 
The following is a list of the current status of this task per Project component: 

 

 Phase I, Eaton Wash Spreading Grounds Improvements‐100% complete 

 Phase II, Eaton Wash Dam Rehabilitation Project‐30% complete 

 Phase  III,  Eaton  Wash  Spreading  Grounds  Intake  Improvement  and  Basin 
Enlargement‐0% complete 

 Phase IV, Devil’s Gate Water Conservation‐0% complete 

 Phase  V,  Devil’s  Gate  Reservoir  Sediment  Removal  and  Management‐0% 
complete 

 
The  construction  dates  for  each  Project  Component  are  also  listed  in  the  previous  Project 
Timing and Phasing section.  
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Task 9.1: Mobilization and Site Preparation 
 

The  contractor  for  the Project will have a  construction  trailer on‐site  for  the  convenience of 
managing the construction. Temporary utilities will be installed for the contractor. Construction 
site entrances and exits will be established early in the mobilization phase to efficiently manage 
construction vehicle and equipment  traffic. Safety meetings will be arranged  to make all  the 
parties aware of the potential hazards during construction. 
 
Site preparation will entail any necessary rough grading of the site with the aid of preliminary 
surveys. Dust, erosion, and noise mitigation measures will be implemented to minimize adverse 
impacts to the neighboring community. Since the work will be done in phases, it is anticipated 
that work will proceed at one facility at a time. 
 
Task 9.2: Project Construction  
 

The Project construction will consist of modifying three existing facilities: Devil’s Gate Dam and 
Reservoir, Eaton Wash Dam, and  the Eaton Wash Spreading Grounds. A new pump, pipeline 
and outlet structure will also be constructed.  
 
Phase I: Eaton Wash Spreading Grounds Improvements 
 
The project improvements include: 

 Combination  of  groundwater  Basins  1  and  2  by  removing  the  dividing  levee  and 
relocating City sewer pipeline 

 Repairing corrugated metal pipeline to Basins 4 through 14  
 Removal of accumulated sediment from basins 
 Construction of interbasin spillway structures 
 Lining of desilting basin’s side slopes and invert with reinforced concrete 

 
Phase II: Eaton Wash Dam Rehabilitation Project 
 
The project improvements include: 

 Removal  of  the  existing  outlet  tower  and  control  house,  trashracks,  and  the metal 
footbridge 

 Constructing new outlet works 
 Rehabilitate outlet gates  
 Replace trashracks 
 Installing a hydraulic power unit and actuators, a remote control panel  
 Installing slope erosion protection on the Dam’s downstream slope 
 Installing new toe drain at downstream toe of dam 
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Phase III: Eaton Wash Spreading Grounds Intake Improvement and Basin Enlargement 
 
The project improvements include: 

 Enlarging Basin 1,grading to repair erosion, and replacing culvert into Basin 1
       Installing landscaping, path, and decorative fencing
 Replacing metal grate on a basin overflow structure to improve safe access 
 Replacing pipe and timber structure with a concrete retaining wall to prevent erosion 
 Relocating entrance gates to improve driveway entrances  
 Replacing in‐channel diversion flashboards with inflatable gate to automate operations 
 Replacing in‐channel access slab over diversion with a metal grate to maintain vehicular 

access while improving flow conditions 
 

Phase IV: Devil’s Gate Water Conservation 
 
The project improvements include: 

 Installing a pump to the upstream face of Devil’s Gate Dam  
 Installing  27,000  feet  of  30‐inch  reinforced  concrete  pipe within  the  right  of way  of 

public  streets  from  Devil’s  Gate  Dam  to  Eaton  Wash  near  Eaton  Wash  Dam  and 
Reservoir  

 Installing an outlet structure at Eaton Wash 
 

Phase V: Devil’s Gate Reservoir Sediment Removal and Management 
 

 Removing 2 million cubic yards of sediment from the reservoir area by means of  
either trucking, sluicing, flow assisted sediment transport, or a combination thereof 

 Establishing a  reservoir configuration more  suitable  for  routine maintenance activities 
including sediment management 

 
Task 9.3: Performance Testing and Demobilization  
 
During  Project  construction,  elements  such  as  control  gates  will  be  shop  tested  prior  to 
installation. On site testing will include taking concrete cylinders to verify strength. Dowels used 
to  anchor  into  existing  concrete  on  the  Dam will  be  “pull  tested”  to  verify  bond  strength. 
Construction  inspectors will review material data sheets and product  labels to verify supplied 
materials match those specified in the design documents. 
 
DSOD will inspect construction work on the Dams to ensure compliance with design. 
 
A construction subtask will  include system  integration of control systems. The system will be 
tested  upon  installation.  Gates  and  the  pump  will  also  be  tested  prior  to  contractor 
demobilization. During the following storm seasons, an adaptive management approach will be 
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implemented to fine tune the system for optimizing stormwater management and groundwater 
recharge. 
 
Contractor demobilization will only occur after final inspection and completion of all punch list 
items identified during final walk through. 
 

e) Environmental Compliance/Mitigation/Enhancement 

 
Task 10: Environmental Compliance/Mitigation/Enhancement 
 
The  final  construction  specifications  will  include  environmental  compliance  measures  as 
required  by  the  environmental  documents  and  permits.  During  construction,  the  District’s 
Construction  Division  will  designate  an  environmental  compliance  inspector  to  ensure  the 
contractor  adheres  to  the  required  compliance  measures.  Any  required  environmental 
mitigation or enhancement  identified  in  the document or permits, but not  a part of Project 
construction, will  be  implemented  by  the District  through  in‐house  forces  or  by  a  qualified 
specialist or contractor through a separate contract.  
 
The following is a list of the current status of this task per Project component: 

 

 Phase I, Eaton Wash Spreading Grounds Improvements‐100% complete 

 Phase II, Eaton Wash Dam Rehabilitation Project‐30% complete 

 Phase  III,  Eaton  Wash  Spreading  Grounds  Intake  Improvement  and  Basin 
Enlargement‐0% complete 

 Phase IV, Devil’s Gate Water Conservation‐0% complete 

 Phase  V,  Devil’s  Gate  Reservoir  Sediment  Removal  and  Management‐0% 
complete 

 

f) Construction Administration  

 
Task 11: Construction Administration 
 
The District has a dedicated Construction Division that administers numerous civil construction 
projects  every  year  in  conformance with  the  Public  Contracting  Code.  Construction Division 
Staff will manage the Project construction contract process and  implementation. Construction 
administration  activities  will  include  general  preparation  of  construction  documents, 
advertisement for bids, award of construction contracts, construction contract administration, 
and construction inspection.  
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The following is a list of the current status of this task per Project component: 
 

 Phase I, Eaton Wash Spreading Grounds Improvements‐100% complete 

 Phase II, Eaton Wash Dam Rehabilitation Project‐30% complete 

 Phase  III,  Eaton  Wash  Spreading  Grounds  Intake  Improvement  and  Basin 
Enlargement‐0% complete 

 Phase IV, Devil’s Gate Water Conservation‐0% complete 

 Phase  V,  Devil’s  Gate  Reservoir  Sediment  Removal  and  Management‐0% 
complete 

 


